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MOBILIZATION: PRIOR TO STARTING PHASE I WORK THE FOLLOWING MUST BE COMPLETED:
1. PROVIDE 5-CONTRACTOR OFFICE TRAILERS AND 1- DOUBLE WIDE OFFICE TRAILER FOR THE DASNY OFFICES CURRENTLY

LOCATED WITHIN THE FACILITY. OBTAIN THE NECESSARY PERMITS & APPROVALS, AND MAKE CONNECTION TO POWER,
COMMUNICATION, SANITARY AND PLUMBING SERVICES.  MOVE THE DASNY OFFICE FURNISHINGS FROM OFFICES 325, 326
AND 327 TO AND SET-UP WITHIN THE TRAILER AT THE DASNY REPRESENTATIVE'S DIRECTION.

2. INSTALL TEMPORARY FENCING DEFINING THE CONTRACTOR PARKING, MATERIAL LAY DOWN AREAS, INCLUDING POWER AND
TELEPHONE DISTRIBUTION TO THE 5 CONTRACTOR TRAILER LOCATIONS.

3. PROVIDE TEMPORARY TOILET FACILITIES.

PHASE I

RENOVATE OFFICES 325, 326 AND 327.

OWNER WILL RELOCATE OPERATIONS FROM SUITE 244 INTO OFFICES 325, 326 AND 327.

RENOVATE PHASE '1A' SUITES 238 & 244 INCLUDING THE AREA OF MOON STREET, ROOMS 321, 323 AND 324.

OWNER WILL RELOCATE OPERATIONS FROM ROOM 317 TO ROOM 321 OR 323.

OWNER WILL RELOCATE OPERATIONS OUT OF ROOMS 233, 234, 338 THROUGH 349.

WORK IN PHASE 'IB' AREAS TO START AFTER ROOMS 321 THROUGH 324 IS COMPLETED, HOWEVER WILL START PRIOR TO
COMPLETION SUITES 238/244 AND MOON STREET OFFICES AND CORRIDOR.

PRIOR TO PHASE IC STARTING: OWNER TO RELOCATE OPERATIONS FROM ROOMS 336 & 337 INTO ROOMS 345, 347 & 348,
VENDING MACHINES FORM ROOM 304 TO ATRIUM AREA 424, ROOMS 312, 313, 314 & 315 INTO 321 & 323, AND RELOCATE
OPERATIONS BACK INTO 317 REMOVED FOR PHASE 1B.

RENOVATE PHASE 'IC' AREAS 303 TO 308, 313, 314, 315, 318 & 320.

PHASE II

OWNER WILL RELOCATE OPERATIONS FROM SUITES 629/635 TO SUITES 238/244.  AS THIS IS OCCURRING THE CONTRACTOR WILL
DISASSEMBLE THE PANTRY EQUIPMENT IN ROOM 624 RELOCATE IN INSTALL INTO SUITES 238/244, ROOM 261.

OWNER WILL RELOCATE BALLOON OPERATION FROM SUITE 658 TO SUN STREET, ROOMS 338 THROUGH 341.

OWNER WILL RELOCATE OFFICES ON WATER STREET TO SUN STREET, ROOM 317.

OWNER WILL RELOCATE THE ARTICLE 16 CLINIC LOCATED ON WATER STREET OFF-SITE.

OWNER WILL RELOCATE THE OFFICES WITHIN TREE STREET CORRIDOR TO OFFICES ON MOON STREET.

RENOVATE PHASE II, WATER STREET OFFICES & CORRIDOR, AND EAST PORTION  OF TREE STREET CORRIDOR INCLUDING OFFICES
614, 615, 636, 618, 619, 620A 628, 629, 630, 630A, 631, 631A, 632, 633, 633A, 634, 634A, 635 AND 643.  THE WORK
WILL CONTINUE UNINTERRUPTED TO COMPLETION.  TREE AND WATER TREE CORRIDOR ARE TO BE TURNED OVER TO THE OWNER
UPON COMPLETION.

RENOVATE PHASE IIA SUITES 629/635 & SUITES 644/658.  ABATEMENT WORK CAN BEGIN IMMEDIATELY UPON COMPLETION OF
ABATEMENT WORK OF PHASE II.  SCHEDULE THE WORK FOR PHASE IIA SO THAT EACH TRADE COMPLETES THEIR WORK IN SUITES
629/635 THEN IMMEDIATELY MOVES TO SUITES 644/658.  SUITES 644/658 MUST BE COMPLETE BY THE START OF PHASE IV.

SECURITY FENCE INSTALLATION MUST BE COMPLETE BY THE END OF PHASE IIA.

OWNER WILL RELOCATE OPERATIONS BACK FROM SUN STREET TO WATER STREET OFFICE SPACE.

PHASE III

OWNER WILL RELOCATE OPERATIONS FROM SUITES 608/614 TO 629/635 INCLUDING THE OFFICES WITHIN TREE STREET CORRIDOR
TO THE CORRIDOR OFFICES RENOVATED DURING PHASE IIA.

RENOVATE SUITES 608/614 AND THE REMAINDER OF TREE STREET CORRIDOR & OFFICES.

NOTE: PHASE III CAN START PRIOR TO COMPLETION OF SUITE 644/658.

PHASE IV

OWNER WILL RELOCATE OPERATIONS FROM SUITES 723/717 TO SUITES 608/614.

OWNER WILL RELOCATE OPERATIONS FROM SUITE 738 TO SUITE 644.

OWNER WILL RELOCATE OPERATIONS FROM THE OFFICES WITHIN THE NORTH HALF OF FLOWER STREET CORRIDOR TO THE
CORRIDOR OFFICES ADJACENT TO SUITES 608/614 & 644.

RENOVATE SUITE 717/723, SUITE 738 AND FLOWER STREET CORRIDOR & OFFICES.

RENOVATE NORTH HALF OF WATER STREET CORRIDOR STREET ADJACENT TO SUITES 717, 723 & 738.  THE RENOVATION WILL
ALSO INCLUDE THE WEST END OF WATER STREET UP TO AND INCLUDING THE EXTERIOR DOOR LEADING INTO THE COURTYARD.  THE
PORTION OF WATER STREET IMMEDIATELY ADJACENT TO THE EXTERIOR DOOR IS TO BE ABATED AND OPEN BACK TO THE FACILITY
UPON APPROVAL OF AIR SAMPLES.  THE INSTALLATION WORK IS TO BE ACCOMPLISHES DURING B OR C SHIFT WHILE LEAVING THE
DOOR ACCESSIBLE FOR EMERGENCY EGRESS.

PHASE V

OWNER WILL RELOCATE OPERATIONS FROM SUITES 701 TO SUITE 717 AND SUITE 708 TO SUITE 738.

OWNER WILL RELOCATE OPERATIONS FROM THE OFFICES WITHIN THE SOUTH HALF OF FLOWER STREET CORRIDOR TO THE NORTH
HALF OF FLOWER STREET CORRIDOR RENOVATED DURING PHASE IV.

RENOVATE SUITES 701/708 AND THE SOUTH PORTION OF FLOWER STREET CORRIDOR.

AFTER RENOVATIONS ARE COMPLETE, THE OWNER WILL RELOCATE OPERATIONS FROM SUITE 717 THROUGH 701, AND FROM SUITE
738 TO 708 AND RELOCATE OPERATIONS RELOCATED TO SUITES 644 DURING PHASE IV BACK TO SUITE 738.  THE OWNER WILL
ALSO RELOCATE OPERATIONS WITHIN THE CORRIDOR OFFICES FROM THE NORTH HALF TO THE SOUTH HALF OF FLOWER STREET.

PHASE VI

PROVIDE AND CONNECT A TEMPORARY HVAC UNIT TO SUPPLY SUITE 208.

OWNER WILL RELOCATE OPERATIONS FROM SUITES 101/108 TO SUITES 644/658, INCLUDING THE OFFICES WITHIN THE NORTH
PORTION OF STAR STREET CORRIDOR.

OWNER WILL RELOCATE OPERATIONS FROM SUITE 201 TO SUITE 723; RELOCATION INCLUDES OFFICES IN THE MOON STREET
CORRIDOR TO NORTH HALF OF FLOWER STREET.

RENOVATE SUITE 101/108, SUITE 201 INCLUDING THE MOON STREET CORRIDOR AND OFFICES TO THE INTERSECTION WITH SUN
STREET.  THE PORTION OF MOON STREET IMMEDIATELY AT THE INTERSECTION WITH SUN STREET IS TO BE ABATED AND OPEN BACK
TO THE FACILITY UPON APPROVAL OF AIR SAMPLES.  THE INSTALLATION WORK IS TO BE ACCOMPLISHES DURING B OR C SHIFT
WHILE LEAVING THE CORRIDOR ACCESSIBLE FOR USE.

OWNER WILL RELOCATE OFFICE OPERATIONS BACK TO SUITES 101/108 INCLUDING THE OFFICES WITHIN SUN STREET CORRIDOR.

OWNER WILL RELOCATE OPERATIONS BACK TO SUITE 201 AND TO THE OFFICES WITHIN WEST END OF MOON STREET CORRIDOR.

PHASE VII

MODIFY THE TEMPORARY DUCT CONNECTIONS TO PROVIDE SUPPLY AIR TO SUITE 201.

OWNER WILL RELOCATE OPERATIONS FROM SUITES 117/123 TO SUITES 644/658 INCLUDING THE OFFICES WITHIN THE SOUTH
PORTION OF STAR STREET CORRIDOR, THE OPERATIONS OF SUITE 208 TO SUITE 201.

RENOVATE SUITE 117/123, SUITE 208 INCLUDING THE SOUTH END OF STAR STREET CORRIDOR.

DISCONNECT, REMOVE THE TEMPORARY HVAC UNIT AND RESTORE SUPPLY DUCTWORK CONNECTION TO THE FACILITY HVAC UNIT.

OWNER WILL RELOCATE OFFICE OPERATIONS BACK TO SUITES 117/123 INCLUDING THE OFFICES WITHIN STAR STREET CORRIDOR.

PHASE VIII

OWNER WILL RELOCATE OPERATIONS FROM SUITE 217 TO SUITE 208 AND THE PROGRAM MATERIALS FROM SUITE 223 TO
TEMPORARY STORAGE, INCLUDING THE OFFICES WITHIN MOON STREET CORRIDOR.

OWNER WILL RELOCATE OPERATIONS FROM SUITES 645/657 (MEDICAL CLINIC) TO SUITES 644/658.  THE CONTRACTOR WILL
PROVIDE WORK TO MODIFY TWO DOOR OPENINGS FOR THE NEW YORK STATE TESTING OFFICE WHICH WILL TEMPORARILY OCCUPY
OFFICES 658-5, 658-6A, 6B, 658-7, 658-8, 658-9 AND 658-11A.

RENOVATE SUITES 217/223 AND REMAINING PORTION OF MOON STREET CORRIDOR.

RENOVATE SUITES 645 & 657.

OWNER WILL RELOCATE MEDICAL CLINIC FROM SUITES 644/658 BACK TO SUITE 645/657.  THE CONTRACTOR WILL CORRECT THE
TWO DOOR OPENINGS MODIFIED FOR THE New York STATE TESTING OFFICE.

OWNER WILL RELOCATE FROM TEMPORARY STORAGE THE CONTENTS BACK TO SUITE 223.

PHASES IX & IXA

OWNER WILL RELOCATE OPERATIONS OF ROOMS 451 THROUGH 475, INCLUDING ROOMS 331, 332 AND 333 TO SPACES ON FISH
STREET DESIGNATED AS PHASE IXA.

THE SOUTH END OF STAR STREET CORRIDOR WILL BE USED FOR CONSTRUCTION ACCESS FOR PHASES IX AND IXA.

RENOVATE OFFICES 451 THROUGH 475 AND 331, 332, 333 DESIGNATED PHASE IX.

OWNER WILL RELOCATE OPERATIONS OF ROOMS ALONG FISH STREET CORRIDOR INCLUDING ROOM 378 TO THE SPACES
RENOVATED DURING PHASE IX.  IN ADDIIT0ON, THE OWNER WILL RELOCATED OFFICES 381 THROUGH 394, 397, 398 AND 509 TO
SPACES IN SUITES 644/658.

RENOVATE PHASE IXA.

OWNER WILL RETURN THE OPERATIONS OF THE SPACES RENOVATED DURING PHASE IX AND IXA.

PHASE X

ERECT A TEMPORARY STRUCTURE WITHIN THE MAIN ENTRY LOBBY TO STAGE THE WORK TO THE LOBBY CEILING AND ALLOW THE
MAIN ENTRY AND SECURITY OFFICES TO REMAIN OPERATIONAL DURING THE WORK.  EACH TRADE WILL USE THE TEMPORARY
STRUCTURE TO STAGE THEIR WORK.

ERECT A SECOND TEMPORARY STRUCTURE WITHIN RAINBOW PLACE TO MAINTAIN ACCESS TO RAINBOW CORRIDOR FROM THE MAIN
ENTRY LOBBY.  EACH TRADE WILL USE THE TEMPORARY STRUCTURE TO STAGE THEIR WORK.

OWNER RELOCATE ROOMS 403, 404 AND 409 AND 2ND FLOOR OFFICES TO SUITE 644/658.

RENOVATE LOBBY CEILING, RAINBOW PLACE CEILING AND 2ND FLOOR OFFICES, AND THEN REMOVE TEMPORARY STRUCTURE.

OWNER WILL RELOCATE OFFICES BACK TO THE SPACES RENOVATED DURING PHASE X.

PHASE XI

NO ASBESTOS ABATEMENT WORK IS ANTICIPATED FOR THIS PHASE.

THE SPACES RENOVATED DURING PHASE XI WILL REMAIN OCCUPIED DURING THE PROGRESS OF THE WORK OCCURRING ABOVE THE
GYPSUM CEILING.  THE WORK AREA WILL BE ACCESSED FROM EXISTING ACCESS PANELS AND WILL BE PERFORMED DURING A
STRAIGHT, MODIFIED 8:00 PM TO 4:00AM B SHIFT.

RENOVATE PLENUM SPACE ABOVE ROOMS 405 THROUGH 408, 410 THROUGH 420, 309, 310, 427, 429, 430, 432, 432
THROUGH 436, 535, 537, 539 AND THE SECURITY AREA NORTH OF WATER STREET INCLUDING WATER STREET, SERVICE AREA AND
SUN STREET CORRIDORS. THE WORK CONSISTS OF FIREPROOFING

AND REMOVAL ON NON-PLENUM RATED WIRING.
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DRAWING ALTERATION

IT IS A VIOLATION OF LAW FOR ANY PERSON UNLESS

ACTING UNDER THE DIRECTION OF A LICENSED

ARCHITECT OR PROFESSIONAL ENGINEER TO ALTER

ANY ITEM ON THIS DOCUMENT IN ANY WAY.

ANY LICENSEE WHO ALTERS THIS DOCUMENT IS

REQUIRED BY LAW TO AFFIX HIS OR HER SEAL AND

THE NOTATION "ALTERED BY" FOLLOWED BY HIS OR

HER SIGNATURE AND SPECIFIC DESCRIPTION OF

THE ALTERATIONS.
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1. ALL GYPSUM BOARD SYSTEMS WITHIN THE BUILDING ARE ASBESTOS-CONTAINING.  ONLY LICENSED ASBESTOS ABATEMENT CONTRACTORS SHALL PERFORM
REMOVAL, CUTTING, DRILLING, SCREW INSTALLATION OR SCREW REMOVAL OR ANY DISTURBANCE OF THE EXISTING GYPSUM BOARD IN ACCORDANCE WITH
NYSDOL INDUSTRIAL CODE RULE 56.  MECHANICAL SANDING OF ANY EXISTING GYPSUM BOARD IS PROHIBITED.  REVIEW THE ASBESTOS ABATEMENT DRAWINGS
AND ASBESTOS REPORT FOR OTHER MATERIALS CONTAINING ASBESTOS.

2. IF ASBESTOS-CONTAINING MATERIALS ARE ACCIDENTALLY DISTURBED, UNIDENTIFIED SUSPECT ASBESTOS-CONTAINING MATERIALS ARE DISCOVERED, OR
UNKNOWN HAZARDS ARE FOUND, CEASE WORK WITHIN THE AFFECTED AREA, CORDON OFF THE AFFECTED AREA AT 25-FEET FROM THE LIMITS OF DISTURBANCE
OR THE UNKNOWN MATERIALS, AND CONTACT THE DASNY FIELD REPRESENTATIVE IMMEDIATELY.

3. INSTALLATION WORK CAN NOT BEGIN UNTIL FINAL AIR SAMPLE RESULTS ARE ACCEPTED BY THE DASNY FIELD REPRESENTATIVE.  COORDINATE ALL ATTACHMENT
TO AND DETAILS AFFECTING EXISTING GYPSUM BOARD WITH THE ABATEMENT CONTRACTOR.
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